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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $3,097,393.33 from $3,368,692.36 to $6,466,085.69.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0004  
                The option status has changed from Option to Option Exercised.  
                The MILSTRIP M9827214RCUV003 has been added.  
 
 
 
        CLIN 0005  
                The option status has changed from Option to Option Exercised.  
                The MILSTRIP M9827214RCUV003 has been added.  
 
 
 
        CLIN 0006  
                The option status has changed from Option to Option Exercised.  
                The MILSTRIP M9827214RCUV003 has been added.  
 
 
 
        CLIN 0007  
                The option status has changed from Option to Option Exercised.  
                The MILSTRIP M9827214RCUV003 has been added.  
 
 
 
        CLIN 0008  
                The option status has changed from Option to Option Exercised.  
                The MILSTRIP M9827214RCUV003 has been added.  
 
 
 
        CLIN 0009  
                The option status has changed from Option to Option Exercised.  
                The MILSTRIP M9827214RCUV003 has been added.  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
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        As a result of this modification, the total funded amount for this document was increased by $3,097,393.33 
from $3,368,692.36 to $6,466,085.69.  
         
CLIN 0004:  
          
        AB: 17411063B4D 252  67884   067443 2D M98272 4RCUV003CONT (CIN 
000000000000000000000000000000) was increased by $1,627,794.18 from $0.00 to $1,627,794.18  
        The contract ACRN AB has been added.  
        The CIN 000000000000000000000000000000 has been added.  
        The Cost Code 4RCUV003CONT has been added.  
         
CLIN 0005:  
          
        AB: 17411063B4D 252  67884   067443 2D M98272 4RCUV003CONT (CIN 
000000000000000000000000000000) was increased by $50,000.00 from $0.00 to $50,000.00  
        The contract ACRN AB has been added.  
        The CIN 000000000000000000000000000000 has been added.  
        The Cost Code 4RCUV003CONT has been added.  
         
CLIN 0006:  
          
        AB: 17411063B4D 252  67884   067443 2D M98272 4RCUV003CONT (CIN 
000000000000000000000000000000) was increased by $6,552.00 from $0.00 to $6,552.00  
        The contract ACRN AB has been added.  
        The CIN 000000000000000000000000000000 has been added.  
        The Cost Code 4RCUV003CONT has been added.  
         
CLIN 0007:  
          
        AB: 17411063B4D 252  67884   067443 2D M98272 4RCUV003CONT (CIN 
000000000000000000000000000000) was increased by $1,356,495.15 from $0.00 to $1,356,495.15  
        The contract ACRN AB has been added.  
        The CIN 000000000000000000000000000000 has been added.  
        The Cost Code 4RCUV003CONT has been added.  
         
CLIN 0008:  
          
        AB: 17411063B4D 252  67884   067443 2D M98272 4RCUV003CONT (CIN 
000000000000000000000000000000) was increased by $50,000.00 from $0.00 to $50,000.00  
        The contract ACRN AB has been added.  
        The CIN 000000000000000000000000000000 has been added.  
        The Cost Code 4RCUV003CONT has been added.  
         
CLIN 0009:  
          
        AB: 17411063B4D 252  67884   067443 2D M98272 4RCUV003CONT (CIN 
000000000000000000000000000000) was increased by $6,552.00 from $0.00 to $6,552.00  
        The contract ACRN AB has been added.  
        The CIN 000000000000000000000000000000 has been added.  
        The Cost Code 4RCUV003CONT has been added.  
 
(End of Summary of Changes)  
 


